COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 18/ 2016

ESTI MATE SUMVARY 09: 28: 51
CONTI D. C18206 ESTI MATE NO 0023 PROG SPEC YR 2005
PCN: 18206- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI VE CHARGED: 374.0 DAYS TI VE ALLOW 375 WORK DAYS
SHA4: OVER BULL SEEP & S. PLATTE PERCENT TI ME: 99.73 ORI G TI ME ALLOW 375 WORK DAYS
PRQJECT NO FBRO44A- 010
SHA4: OVER BULL SEEP & S. PLATTE
NAME OF RQOAD: 044A
PRQIECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTCRS, I NC. PAY PERI OD ENDI NG 08/ 18/ 2016 DATE TI ME STARTED 01/13/2014
385 Interlocken Crescent #900 DATE LET 10/ 24/ 2013 DATE WORK BEGAN 01/ 13/ 2014
DATE AWARDED 11/ 08/ 2013 DATE TI ME STOPPED 09/ 09/ 2015
DATE CONTRACT EXECUTED 11/ 29/ 2013 DATE ACCEPTED 09/ 09/ 2015
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 01/13/2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 7,235, 426. 06 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 7,108, 784. 08 NON- PARTI CI PATI NG 7,168, 008. 41 5, 230. 33
PERCENT COMPLETE: 99. 07% TOTAL EARNI NGS 7,168, 008. 41 5, 230. 33
FUNDS AVAI LABLE: $ 67,417.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,168, 008. 41 5, 230. 33
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -9,007. 12 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,159, 001. 29 5, 230. 33
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 7,159, 001. 29 5, 230. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 230. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NOO0201

0005 201-00001

0010

203- 00060

0015

304- 06007

0020

403- 09221

0025

403- 33841

0030

608- 00006

0035 609-21020

CAT NO0250

0040 201-00001

0045 202-00010

0050 202-00035

C18206
18206- BI D
FBRO44A- 010

ROADWAY LOCAL

C earing and G ubbing

Enbanknent Material (Conplete In Place)

Aggregat e Base Course (d ass 6)

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

*Concrete Sidewal k (6 Inch)

*Curb and CQutter Type 2 (Section Il-B)
ROADWAY BE

C earing and G ubbing

of Tree

*Renoval

Renoval of Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT PREV QTY/

QUANTI TY/ Qry TH' S PERI CD
UNITS QrYy TO DATE
UNT PRI CE
0. 250 0. 250
ACRE 0. 000
7, 500. 00000 0. 250
2,490. 000 2,490. 000
CcY 0. 000
10. 25000 2,490. 000
66. 000 66. 000
CcY 0. 000
28. 74000 66. 000
76. 000 76. 000
TON 0. 000
104. 03000 76. 000
31. 000 31. 000
TON 0. 000
54. 75000 31. 000
122. 000 122. 000
SY 0. 000
36. 13000 122. 000
163. 000 163. 000
LF 0. 000
17. 29000 163. 000
CAT 0201 CURRENT AMI  $ 46,124.00 $

9. 200 9. 200
ACRE 0. 000
7, 500. 00000 9. 200
353. 000 353. 000
EACH 0. 000
275. 00000 353. 000
732.000 732.000
LF 0. 000
25. 00000 732.000

Page 2
ESTI MATE RUN 08/ 18/ 2016

09: 28: 51
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 875. 00
0. 00
25, 522. 50
0. 00
1, 896. 84
0. 00
7,906. 28
0. 00
1, 697.25
0. 00
4, 407. 86
0. 00
2,818.27

0.00$ 46, 124. 00
0.00

69, 000. 00
0. 00

97, 075. 00
0. 00

18, 300. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQIECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 ROADWAY BE
0055 202- 00037 Renoval of End Section 4.000 4. 000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0060 202- 00090 *Renoval of Delineator 7.000 7.000
EACH 0. 000 0. 00
25. 00000 7.000 175. 00
0065 202- 00155 Renoval of Wall 285. 000 285. 000
LF 0. 000 0. 00
200. 00000 285. 000 57, 000. 00
0070 202- 00210 Renmoval of Concrete Pavenent 852. 000 852. 000
SY 0. 000 0. 00
6. 00000 852. 000 5,112.00
0075 202-00220 *Renoval of Asphalt Mat 11, 232. 000 11, 232. 000
SY 0. 000 0. 00
3. 50000 11, 232. 000 39, 312. 00
0080 202- 00240 Renoval of Asphalt Mat (Pl aning) 980. 000 980. 000
SY 0. 000 0. 00
10. 00000 980. 000 9, 800. 00
0085 202-00250  *Renpval of Pavement Marking 8, 625. 000 8, 625. 000
SF 0. 000 0. 00
3. 00000 8, 625. 000 25, 875. 00
0090 202- 00400 *Renoval of Bridge 3. 000 3. 000
EACH 0. 000 0. 00
50, 000. 00000 3. 000 150, 000. 00
0095 202-00810 *Renoval of G ound Sign 14. 000 14. 000
EACH 0. 000 0. 00
125. 00000 14. 000 1, 750. 00
0100 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 4,015. 000 4, 015. 000
LF 0. 000 0. 00
3. 00000 4,015. 000 12, 045. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQJECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0110 202-01130 *Renoval of Quardrail Type 3 2, 040. 000 2, 040. 000
LF 0. 000 0. 00
3.50000 2, 040. 000 7,140. 00
0115 202- 01300 *Renoval of End Anchorage 18. 000 18. 000
EACH 0. 000 0. 00
250. 00000 18. 000 4, 500. 00
0120 203- 00060 Enbanknent Material (Conplete In Place) 26, 108. 000 26, 108. 000
CY 0. 000 0. 00
10. 25000 26, 108. 000 267, 607. 00
0125 203-01515 Backhoe (Landscapi ng) 43. 000 43. 000
HOUR 0. 000 0. 00
66. 79000 43. 000 2,871.97
0130 203-01555 Dozi ng (Landscapi ng) 11. 000 11. 000
HOUR 0. 000 0. 00
120. 94000 11. 000 1, 330. 34
0135 203-01597 *Pot hol i ng 88. 000 88. 000
HOUR 0. 000 0. 00
155. 90000 88. 000 13, 719. 20
0140 206- 00000 Structure Excavation 10, 285. 000 10, 285. 000
CY 0. 000 0. 00
4. 06000 10, 285. 000 41, 757. 10
0145 207- 00205 Topsoi | 4, 558. 000 4, 558. 000
CY 0. 000 0. 00
0. 78000 4, 558. 000 3,555. 24
0150 208-00002 *Erosion Log (12 Inch) 2,786. 000 2,786. 000
LF 0. 000 0. 00
2.89000 2,786. 000 8,051.54
0155 208-00020 *Silt Fence 4, 056. 000 4, 056. 000
LF 0. 000 0. 00
1. 78000 4, 056. 000 7,219. 68
0160 208-00021 *Silt Fence (Reinforced) 543. 000 543. 000
LF 0. 000 0. 00
4. 06000 543. 000 2,204.58



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQJECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0165 208-00033 Sedi nent Trap 0. 000 0. 000
EACH 0. 000 0.00
671. 17000 0. 000 0.00
0170 208-00035 *Aggr egat e Bag 362. 000 362. 000
LF 0. 000 0. 00
12. 44000 362. 000 4,503. 28
0175 208-00041 *Rock Check Dam 1. 000 1. 000
EACH 0. 000 0.00
248. 88000 1. 000 248. 88
0180 208- 00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0.00
394. 23000 8. 000 3,153. 84
0185 208- 00052 *StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0.00
12. 44000 0. 000 0. 00
0190 208-00060 Tenporary Slope Drain 31. 000 31. 000
LF 0. 000 0.00
11. 64000 31. 000 360. 84
0195 208-00070 *Vehi cl e Tracki ng Pad 8. 000 8. 000
EACH 0. 000 0.00
1, 886. 19000 8. 000 15, 089. 52
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 85. 000 85. 000
HOUR 0. 000 0. 00
26. 56000 85. 000 2,257.60
0205 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 31. 000 31. 000
HOUR 0. 000 0. 00
66. 79000 31. 000 2,070. 49
0210 208-00106 *Sweepi ng (Sedi ment Renoval ) 153. 000 153. 000
HOUR 0. 000 0. 00
128. 80000 153. 000 19, 706. 40
0215 208-00107 Renoval of Trash 57. 000 57. 000
HOUR 0. 000 0. 00

32. 83000 57. 000 1,871.31



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQJECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0220 208- 00206 Erosi on Control Supervisor 391. 000 391. 000
DAY 0. 000 0. 00
356. 02000 391. 000 139, 203. 82
0225 208- 00300 Tenporary Berns 3, 358. 000 3, 358. 000
LF 0. 000 0. 00
1. 73000 3, 358. 000 5, 809. 34
0230 208-00301 Tenporary Diversion 522. 000 522. 000
LF 0. 000 0. 00
1. 73000 522. 000 903. 06
0235 209- 00200 *Ti me- Rel eased Water Product 332. 000 166. 000
EACH 100. 000 572. 00
5.72000 266. 000 1, 521.52
0240 210-00001 Reset Structure 18. 000 18. 000
EACH 0. 000 0. 00
50. 93000 18. 000 916. 74
0245 210- 00011 Reset Mail box Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
205. 45000 2.000 410. 90
0250 210-00810 *Reset Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
79. 65000 4. 000 318. 60
0255 210-00815 *Reset Sign Panel 2. 000 2.000
EACH 0. 000 0. 00
50. 31000 2.000 100. 62
0260 210-01000 *Reset Fence 505. 000 505. 000
LF 0. 000 0. 00
8. 35000 505. 000 4,216.75
0265 210-01011 *Reset Cate 3. 000 3. 000
EACH 0. 000 0. 00
326. 84000 3. 000 980. 52
0270 210-02024 Rel ay Pipe (24 Inch) 0. 000 0. 000
LF 0. 000 0. 00

22.18000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQJECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0275 212-00006 *Seedi ng (Native) 9. 000 5. 700
ACRE 0. 000 0. 00
681. 82000 5. 700 3, 886. 37
0280 212-00032 *Soi | Condi tioning 9. 000 5. 700
ACRE 0. 000 0. 00
1, 873. 74000 5. 700 10, 680. 32
0285 212-00048 *Soi | Preparation (Special) 0. 000 0. 000
CY 0. 000 0. 00
1. 26000 0. 000 0. 00
0290 213-00008 *Mul ching (Wod Chi p) 1, 016. 000 1, 016. 000
CF 0. 000 0. 00
2.27000 1, 016. 000 2,306. 32
0295 213-00013 *Spray-on Mul ch Bl anket 9, 580. 000 9, 580. 000
LB 0. 000 0. 00
1. 36000 9, 580. 000 13, 028. 80
0300 213-00150 *Bonded Fi ber Matrix 9. 000 5. 700
ACRE 0. 000 0. 00
3, 308. 08000 5. 700 18, 856. 06
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 166
LS 0. 330 4, 658. 33
14, 116. 16000 0. 496 7,001. 62
0310 214-00205 *Deci duous Tree (5 Gallon Container) 71. 000 71. 000
EACH 0. 000 0. 00
45. 45000 71. 000 3,226.95
0315 214-00220 *Deci duous Tree (2 Inch Caliper) 120. 000 120. 000
EACH 0. 000 0. 00
479. 80000 120. 000 57,576. 00
0320 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 191. 000 191. 000
EACH 0. 000 0. 00
313. 13000 191. 000 59, 807. 83
0325 214-01010 *Brush Layer Cutting 458. 000 458. 000
EACH 0. 000 0. 00
4. 58000 458. 000 2,097. 64



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQJECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0330 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 10, 460. 000 10, 225. 000
d ass
SY 0. 000 0. 00
2.45000 10, 225. 000 25,051. 25
0335 217- 00000 *Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
0. 18000 0. 000 0. 00
0340 240- 00000 *WIdlife Biologist 56. 000 56. 000
HOUR 0. 000 0. 00
61. 72000 56. 000 3, 456. 32
0345 240-00010 *Renoval of Nests 70. 000 70. 000
HOUR 0. 000 0. 00
43. 81000 70. 000 3, 066. 70
0350 304- 06007 Aggregate Base Course (Cl ass 6) 3, 748. 000 3, 748. 000
CY 0. 000 0. 00
28. 74000 3, 748. 000 107, 717.52
0355 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 110. 160 110. 160
TON 0. 000 0. 00
129. 42000 110. 160 14, 256. 91
0360 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 409. 190 1, 409. 190
TON 0. 000 0. 00
104. 03000 1, 409. 190 146, 598. 04
0365 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 3,196. 820 3, 196. 820
TON 0. 000 0. 00
54. 75000 3, 196. 820 175, 025. 90
0370 411-10255 *Emul sified Asphalt (Sl ow Setting) 713. 000 713. 000
GAL 0. 000 0. 00
2.69000 713. 000 1,917.97
0375 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 7,958. 000 7,958. 000
SY 0. 000 0. 00
2.39000 7,958. 000 19, 019. 62
0380 506-00212 *Riprap (12 Inch) 382. 000 382. 000
CY 0. 000 0. 00

65. 16000 382. 000 24,891.12



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQJECT: FBRO44A- 010 ESTI MATE NO. 0023 09: 28: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0385 506- 00224 *Riprap (24 Inch) 30. 000 30. 000
(% 0. 000 0. 00
92. 03000 30. 000 2,760. 90
0390 506- 00230 *Riprap (30 In) 7, 055. 000 7, 055. 000
(e 0. 000 0. 00
86. 78000 7, 055. 000 612, 232. 90
0395 601- 01000 Concrete Cass B 90. 900 90. 900
(% 0. 000 0. 00
492. 82000 90. 900 44,797. 34
0400 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 263. 000 1, 263. 000
LB 0. 000 0. 00
0. 83000 1, 263. 000 1,048. 29
0405 604- 00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,761. 51000 1. 000 2,761.51
0410 604- 00315 Inlet Type C (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
4, 724. 84000 2. 000 9, 449. 68
0415 604- 00350 Inlet Type C (Special) 1. 000 1. 000
EACH 0. 000 0. 00
12, 761. 55000 1. 000 12,761. 55
0420 604- 00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 476. 53000 1. 000 3, 476.53
0425 604-20003 Qutlet Structure (Special) 3. 000 3. 000
EACH 0. 000 0. 00
8, 057. 87000 3. 000 24,173. 61
0430 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 034. 64000 1. 000 4,034. 64
0435 604- 25010 Vane Grate Inlet (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
5, 667. 03000 5. 000 28,335. 15



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18206- Bl D ESTI MATE RUN 08/ 18/ 2016
PRQJECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0440 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 988. 64000 1. 000 6, 988. 64
0445 604-39000 Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
3, 052. 22000 1. 000 3, 052. 22
0450 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 2,589. 000 2, 589. 000
LF 0. 000 0. 00
16. 14000 2,589. 000 41, 786. 46
0450 MATERI AL ALLOMNCE CGdrail Ty 3{6-3} 0. 000
LF 0. 000 0. 00
4. 70000 0. 000 0. 00
0455 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 041. 58000 4.000 4,166. 32
0455 MATERI AL ALLOMANCE TY 3G 0. 000
EACH 0. 000 0. 00
406. 00000 0. 000 0. 00
0460 606-01385 *Transition Type 3J 5. 000 5. 000
EACH 0. 000 0. 00
452. 28000 5. 000 2,261. 40
0460 MATERI AL ALLOMNCE TY 3J 0. 000
EACH 0. 000 0. 00
123. 75000 0. 000 0. 00
0465 606- 01390 *End Anchorage Type 3K 6. 000 6. 000
EACH 0. 000 0. 00
972. 84000 6. 000 5, 837. 04
0465 MATERI AL ALLOMNCE TY 3K 0. 000
EACH 0. 000 0. 00
532. 75000 0. 000 0. 00
0470 606- 02005 *End Anchor age (Fl ared) 8. 000 8. 000
EACH 0. 000 0. 00
1, 433. 20000 8. 000 11, 465. 60



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18206- Bl D ESTI MATE RUN
PRQJECT: FBRO44A- 010 ESTI MATE NO 0023
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 RCOADWAY BE

0470 MATERI AL ALLOMANCE End Anchor ( Fl ar ed} 0. 000
EACH 0. 000 0.00
1, 044. 00000 0. 000 0. 00
0475 607-11525 *Fence (Plastic) 3, 309. 000 3, 309. 000
LF 0. 000 0.00
3. 67000 3, 309. 000 12, 144.03
0480 607-11580 *Fence (Tenporary) 150. 000 150. 000
LF 0. 000 0.00
4. 02000 150. 000 603. 00
0485 607-53172 *Fence Chain Link (72 Inch) 1, 416. 000 1,416. 000
LF 0. 000 0.00
15. 74000 1,416. 000 22,287.84
0490 608- 00026 *Concrete Bi keway (6 Inch) 598. 000 598. 000
Sy 0. 000 0.00
34. 58000 598. 000 20, 678. 84
0495 609- 24004 *Qutter Type 2 (4 Foot) 309. 000 309. 000
LF 0. 000 0.00
20. 11000 309. 000 6, 213. 99
0500 609-60011 *Curb Type 6 (Section M 1, 159. 000 1, 159. 000
LF 0. 000 0.00
4.58000 1, 159. 000 5, 308. 22
0505 612- 00041 *Del i neator (Flexible) (Type I) 8. 000 8. 000
EACH 0. 000 0.00
24. 64000 8. 000 197.12
0510 612-00043 *Del ineator (Flexible) (Type Il1) 16. 000 16. 000
EACH 0. 000 0.00
24. 64000 16. 000 394. 24
0515 614-00011 *Sign Panel (Oass I) 25. 000 25. 000
SF 0. 000 0.00
31. 44000 25. 000 786. 00
0520 614-00012 *Sign Panel (Qass II) 67. 000 67. 000
SF 0. 000 0.00

20. 96000 67. 000 1,404. 32



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQIECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0525 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 14. 000 14. 000
Sl i pbase
EACH 0. 000 0.00
545. 00000 14. 000 7,630. 00
0525 MATERI AL ALLOMANCE St eel sign post(2-1/2 inch) 0. 000
EACH 0. 000 0.00
359. 00000 0. 000 0.00
0530 614-80000 *Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0.00
2, 389. 24000 0. 000 0.00
0535 621- 00450 *Det our Pavenent 7, 872. 000 7,872. 000
Sy 0. 000 0.00
22.27000 7,872.000 175, 309. 44
0540 624-29018 18 Inch Drainage Pipe (O ass 9) 554. 000 554. 000
LF 0. 000 0.00
55. 12000 554. 000 30, 536. 48
0545 624-29024 24 Inch Drainage Pipe (dass 9) 433. 000 433. 000
LF 0. 000 0.00
71. 65000 433. 000 31, 024. 45
0550 624-29030 30 Inch Drainage Pipe (dass 9) 78. 000 78. 000
LF 0. 000 0.00
77. 65000 78. 000 6, 056. 70
0555 624- 29036 36 Inch Drainage Pipe (dass 9) 170. 000 170. 000
LF 0. 000 0.00
133. 24000 170. 000 22, 650. 80
0560 624-29048 48 Inch Drai nage Pipe (Oass 9) 100. 000 100. 000
LF 0. 000 0.00
232. 11000 100. 000 23,211.00
0565 624-49048 48 Inch Equival ent Drainage Pipe Elliptical (COass 9) 84. 000 84. 000
LF 0. 000 0.00
305. 09000 84. 000 25, 627. 56
0570 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
29, 850. 95000 1.000 29, 850. 95



CONTI D C18206

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQIECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0575 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
710, 948. 43000 1. 000 710, 948. 43
0580 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
27,593. 04000 1. 000 27,593. 04
0585 627-00005 *Epoxy Pavenent Mar ki ng 54. 000 54. 000
GAL 0. 000 0. 00
89. 91000 54. 000 4, 855. 14
0590 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 284. 000 284. 000
GAL 0. 000 0. 00
66. 72000 284. 000 18, 948. 48
0595 629-01001  *Survey Monunent (Type 1) 11. 000 11. 000
EACH 0. 000 0. 00
590. 74000 11. 000 6, 498. 14
0600 629-01002  *Survey Monument (Type 2) 3.000 3.000
EACH 0. 000 0. 00
804. 73000 3. 000 2,414.19
0605 629-01031 *Survey Monunent (Type 3A) 1. 000 1. 000
EACH 0. 000 0. 00
345. 26000 1. 000 345. 26
0610 630-00000  *Fl aggi ng 2, 715. 000 2, 715. 000
HOUR 0. 000 0. 00
34.88000 2, 715. 000 94, 699. 20
0615 630-00003 *Uni formed Traffic Control 64. 000 64. 000
HOUR 0. 000 0. 00
45. 49000 64. 000 2,911. 36
0620 630- 00004 *Traffic Control Vehicle 2.000 2.000
EACH 0. 000 0. 00
101. 09000 2.000 202.18
0625 630- 00007 *Traffic Control Inspection 398. 000 398. 000
DAY 0. 000 0. 00
101. 08000 398. 000 40, 229. 84



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQJECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 ROADWAY BE
0630 630- 00012 *Traffic Control Management 224. 000 224.000
DAY 0. 000 0. 00
303. 25000 224.000 67, 928. 00
0635 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
2,021. 67000 4.000 8, 086. 68
0640 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 20. 000
EACH 0. 000 0. 00
10. 11000 20. 000 202. 20
0645 630-80341  *Construction Traffic Sign (Panel Size A) 114. 000 114. 000
EACH 0. 000 0. 00
10. 11000 114.000 1,152. 54
0650 630-80342  *Construction Traffic Sign (Panel Size B) 33.000 33.000
EACH 0. 000 0. 00
50. 54000 33. 000 1, 667. 82
0655 630-80344  *Construction Traffic Sign (Special) 175. 000 175. 000
SF 0. 000 0. 00
20. 21000 175. 000 3, 536. 75
0660 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
101. 08000 4.000 404. 32
0665 630- 80359 *Portabl e Message Sign Panel 22.000 22.000
DAY 0. 000 0. 00
25. 27000 22.000 555. 94
0670 630-80360  *Drum Channel i zi ng Device 113. 000 113. 000
EACH 0. 000 0. 00
1.01000 113. 000 114.13
0675 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 33. 000 33. 000
EACH 0. 000 0. 00
96. 03000 33. 000 3,168. 99
0680 630- 80370 Concrete Barrier (Tenporary) 5, 820. 000 5, 820. 000
LF 0. 000 0. 00
23. 48000 5, 820. 000 136, 653. 60



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQIECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 ROADWAY BE
0685 630- 80380 *Traffic Cone 57. 000 57. 000
EACH 0. 000 0. 00
1. 01000 57. 000 57.57
0690 630-85011 *| npact Attenuator (Tenporary) 2, 755. 000 2,755. 000
DAY 0. 000 0. 00
50. 54000 2, 755. 000 139, 237. 70
0695 630- 85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
10. 11000 0. 000 0. 00
0700 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700- 70012 F/ A Asphalt Pavenent |ncentive 3, 648. 030 3, 648. 030
F A 0. 000 0. 00
1. 00000 3, 648. 030 3, 648. 03
0715 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700- 70018 F/ A Roadway Snoot hness | ncentive -3,107. 310 -3,107. 310
FA 0. 000 0. 00
1. 00000 -3,107. 310 -3,107. 31
0725 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 36, 152. 020 - 36, 152. 020
FA 0. 000 0. 00
1. 00000 - 36, 152. 020 - 36, 152. 02
0730 700-70021 F/ A On- The-Job Trai nee 3, 266. 000 3, 266. 000
HOUR 0. 000 0. 00
1. 00000 3, 266. 000 3, 266. 00
0735 700- 70034 F/ A Dewat ering 144, 950. 450 144, 950. 450
FA 0. 000 0. 00
1. 00000 144, 950. 450 144, 950. 45



CONTI D C18206

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16

PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQIECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0740 700-70035 F/ A Landscape Restoration 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70060 F/' A Adjust Uilities 396. 000 396. 000
FA 0. 000 0. 00
1. 00000 396. 000 396. 00
0750 700- 70082 F/ A Furnish & Install Electrical 5, 000. 000 5, 000. 000
FA 0. 000 0. 00
1. 00000 5, 000. 000 5, 000. 00
0755 700- 70380 F/ A Erosion Control 1, 191. 400 1, 191. 400
FA 0. 000 0. 00
1. 00000 1, 191. 400 1,191. 40
0760 700- 70495 F/ A Asbest os Abatenent Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NOO301 BRI DGE LOCAL

0765 206-00000 Structure Excavation

0770 206-00100 Structure Backfill (dass 1)

0775 206-00360 Mechani cal Rei nforcenment of Soil

0780 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt)

0785 502-00460 *Pile Tip

CAT 0250 CURRENT AMI  $ 4,451, 440.57 $

63. 000 63. 000

cY 0. 000
4. 06000 63. 000

365. 000 365. 000

CcY 0. 000
46. 55000 365. 000

365. 000 365. 000

CcY 0. 000
11. 78000 365. 000

97. 000 97. 000

TON 0. 000
104. 03000 97. 000

10. 000 10. 000

EACH 0. 000

117.12000 10. 000

5,230.33$ 4,384,022.75

0. 00
255.78

0. 00
16, 990. 75

0. 00
4,299.70

0. 00
10, 090. 91

0. 00
1,171. 20



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQIECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE LOCAL

0790 502- 14117 *Steel Piling (HP 14x117) 503. 000 503. 000
LF 0. 000 0. 00
68. 75000 503. 000 34,581. 25
0795 503- 00054 *Drilled Caisson (54 Inch) 127. 000 127.000
LF 0. 000 0. 00
470. 06000 127. 000 59, 697. 62
0800 515-00120 *Wat er proof i ng ( Menbrane) 507. 000 507. 000
Sy 0. 000 0. 00
13. 96000 507. 000 7,077.72
0805 515-00400 Concrete Seal er 956. 000 956. 000
Sy 0. 000 0. 00
5. 48000 956. 000 5, 238. 88
0810 518-01004 Bri dge Expansi on Device (0-4 Inch) 64. 000 64. 000
LF 0. 000 0. 00
147. 29000 64. 000 9, 426. 56
0815 601- 03040 *Concrete O ass D (Bridge) 739. 000 739. 000
(& 0. 000 0. 00
267. 07000 739. 000 197, 364. 73
0820 601- 40400 *Structural Concrete Stain 174. 000 174. 000
Sy 0. 000 0. 00
8. 07000 174. 000 1,404.18
0825 602- 00000 *Rei nforcing Steel 20, 920. 000 20, 920. 000
LB 0. 000 0. 00
0. 72000 20, 920. 000 15, 062. 40
0830 602-00020 *Rei nforcing Steel (Epoxy Coated) 181, 202. 000 181, 202. 000
LB 0. 000 0. 00
0. 83000 181, 202. 000 150, 397. 66
0835 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
5, 102. 78000 2. 000 10, 205. 56
0840 613-01200 *2 Inch BElectrical Conduit (Plastic) 876. 000 876. 000
LF 0. 000 0. 00

3. 98000 876. 000 3, 486. 48



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQIECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE LOCAL

0845 613-16000 *Lumi nai re (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2, 787. 45000 1. 000 2,787.45
0845 MATERI AL ALLOMANCE Luni nai r 0. 000
EACH 0. 000 0. 00
1, 334. 00000 0. 000 0. 00
0850 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 10, 125. 000 10, 125. 000
SF 0. 000 0. 00
46. 88000 10, 125. 000 474, 660. 00
0850 MATERI AL ALLOMANCE Prestress Conc Box 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0.00
0850 MATERI AL ALLOMNCE Box G rders 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0.00

CAT 0301 CURRENT AMI $ 1,004, 198.83 %

(=}

.00$ 1,004, 198.83
CAT NOO350 BRI DGE BE

0855 206- 00000 Structure Excavation 133. 000 133. 000
CY 0. 000 0. 00
4. 06000 133. 000 539. 98
0860 206- 00100 Structure Backfill (dass 1) 561. 000 561. 000
CcY 0. 000 0. 00
46. 55000 561. 000 26, 114. 55
0865 206- 00360 Mechani cal Rei nforcenent of Soil 547. 000 547. 000
CY 0. 000 0. 00
11. 78000 547. 000 6, 443. 66
0870 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
3, 378. 25000 1. 000 3,378.25
0875 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
3, 378. 25000 1. 000 3,378.25



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQIECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 BRI DGE BE

0880 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 326. 000 326. 000
TON 0. 000 0. 00
104. 03000 326. 000 33,913.78
0885 502- 00460 *Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
117. 12000 18. 000 2,108.16
0890 502-11253 *Steel Piling (HP 12x53) 186. 000 186. 000
LF 0. 000 0. 00
36. 86000 186. 000 6, 855. 96
0895 502-14117 *Steel Piling (HP 14x117) 694. 000 694. 000
LF 0. 000 0. 00
68. 75000 694. 000 47,712.50
0900 503- 00054 *Drilled Caisson (54 Inch) 368. 000 368. 000
LF 0. 000 0. 00
470. 06000 368. 000 172,982.08
0905 515-00120 *Wat er proof i ng (Menbr ane) 1, 860. 000 1, 860. 000
Sy 0. 000 0. 00
13. 96000 1, 860. 000 25, 965. 60
0910 518-01004 Bri dge Expansi on Device (0-4 Inch) 88. 000 88. 000
LF 0. 000 0. 00
147. 29000 88. 000 12,961. 52
0915 601- 03040 *Concrete O ass D (Bridge) 599. 000 599. 000
Cy 0. 000 0. 00
267. 07000 599. 000 159, 974. 93
0920 601- 40400 *Structural Concrete Stain 2,127.000 2,127. 000
Sy 0. 000 0. 00
8. 07000 2,127.000 17, 164. 89
0925 602- 00000 *Rei nforcing Steel 38, 412. 000 38, 412. 000
LB 0. 000 0. 00
0. 72000 38, 412. 000 27, 656. 64
0930 602-00020 *Rei nforcing Steel (Epoxy Coated) 153, 036. 000 153, 036. 000
LB 0. 000 0. 00

0. 83000 153, 036. 000 127, 019. 88



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQIECT: FBRO44A- 010 ESTI MATE NO 0023 09: 28: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 BRI DGE BE

0935 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
5, 102. 78000 2.000 10, 205. 56
0940 606-10705 *Bridge Rail Type 7 (Special) 815. 000 815. 000
LF 0. 000 0. 00
135. 28000 815. 000 110, 253. 20
0940 MATERI AL ALLOMANCE Pedestrian Rail i ngs0630 0. 000
LF 0. 000 0. 00
38. 16000 0. 000 0.00
0945 613-01100 *1 Inch BElectrical Conduit (Plastic) 210. 000 210. 000
LF 0. 000 0. 00
13. 93000 210. 000 2,925.30
0950 613-01200 *2 Inch BElectrical Conduit (Plastic) 815. 000 815. 000
LF 0. 000 0. 00
3.98000 815. 000 3,243.70
0955 613- 10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
4, 479. 84000 1. 000 4,479. 84
0960 613-16000 *Lumi nai re (Special) 2.000 2.000
EACH 0. 000 0. 00
2, 787. 45000 2.000 5,574. 90
0960 MATERI AL ALLOWANCE | umi naire 0. 000
EACH 0. 000 0. 00
1, 334. 00000 0. 000 0.00
0965 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 14, 175. 000 14, 175. 000
SF 0. 000 0. 00
46. 88000 14, 175. 000 664, 524. 00
0965 MATERI AL ALLOMNCE Prestress Grders 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0.00
0965 MATERI AL ALLOMANCE Box G rders 0. 000
SF 0. 000 0. 00

32. 78000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 18206- Bl D ESTI MATE RUN
PRQJECT: FBRO44A- 010 ESTI MATE NO 0023
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO350 BRI DGE BE
0965 MATERI AL ALLOMNCE Prestress Conc Box 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 1, 475,377.13 % 0.00$ 1,475,377.13
CAT NOO0351 CBC BE
0970 203-00100 Muck Excavation 687. 000 687. 000
CcY 0. 000 0. 00
7.81000 687. 000 5, 365. 47
0975 206- 00000 Structure Excavation 176. 000 176. 000
CcY 0. 000 0. 00
4. 06000 176. 000 714. 56
0980 206-00100 Structure Backfill (dass 1) 198. 000 198. 000
CcY 0. 000 0. 00
46. 55000 198. 000 9, 216. 90
0985 206-00510 Filter Material (O ass A 100. 000 100. 000
CcY 0. 000 0. 00
39. 96000 100. 000 3, 996. 00
0990 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
21, 758. 00000 1. 000 21, 758. 00
0995 601- 03030 *Concrete Cass D (Box Culvert) 216. 000 216. 000
CcY 0. 000 0. 00
338. 40000 216. 000 73, 094. 40
1000 602- 00000 *Rei nforcing Steel 21,017. 000 21,017. 000
LB 0. 000 0. 00
0. 72000 21,017. 000 15,132. 24
1005 602- 00020 *Rei nforcing Steel (Epoxy Coated) 21, 123. 000 21, 123. 000
LB 0. 000 0. 00
0. 83000 21, 123. 000 17,532.09
CAT 0351 CURRENT AMI  $ 146, 809. 66 $ 0.00% 146, 809. 66
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1010 620-00002 *Field Office (Aass 2) 1. 000 1. 000
EACH 0. 000 0. 00
69, 538. 58000 1. 000 69, 538. 58



CONTI D: C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 18206- BI D ESTI MATE RUN 08/ 18/ 2016
PRQJECT: FBRO44A- 010 ESTI MATE NO. 0023 09: 28: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1015 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
41, 937. 29000 1. 000 41, 937. 29
1020 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
42. 41000 0. 000 0.00
CAT 0450 CURRENT AMI  $ 111,475.87 $ 0.00$ 111, 475. 87

PRQJIECT TOTAL CURRENT AMI $ 7,235, 426.06 $

5,230.33¢% 7,168,008. 24



